

| Backlog                              | To do/ Ready                                            |
|--------------------------------------|---------------------------------------------------------|
| Design updated kitchen layout (High) | Purchase materials (High)                               |
| Choose flooring type (Medium)        | Prepare rooms (Sub-tasks: move furniture, cover floors) |
| Select lighting fixtures (Medium)    | Schedule contractors (High)                             |
| Choose paint colors (Low)            |                                                         |
| Upgrade bathroom fixtures (Medium)   |                                                         |
| Measure rooms (high)                 |                                                         |
| Confirm budgets (High)               |                                                         |

|                                                                                                                                    |                                                                                                                                                          |
|------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|
| <b>In Progress</b><br>Demo old flooring (High)<br>Install lighting wiring (High)<br>Wall prep (Sub-tasks: patch holes, sand walls) | <b>Blocked/Waiting</b><br>Flooring installation (waiting for delivery)<br>Plumbing updates (waiting for contractor)<br>Painting (waiting for inspection) |
|------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------|

|                               |                             |
|-------------------------------|-----------------------------|
| <b>Review/ Inspection</b>     | <b>Completed</b>            |
| Inspect electrical work       | Room measurements completed |
| Review installed fixtures     | Budget finalized            |
| Walkthrough for quality check | Material selection approved |
|                               |                             |